
COUNCIL PRIORITY 6-9

PROTECT AND RESTORE ALL BENEFICIAL
USES FOR MISSION BAY PARK AND

SAN DIEGO RIVER WATER QUALITY AND
DESIGN AND CONSTRUCT THE SAN DIEGO
RIVER PEDESTRIAN AND BICYCLE PATH





PRIORITY 6-9a
COUNCIL DISTRICT 6 Updated: March 18, 2004

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  San Diego River Bike Path
Project Description:   A Class I bike path for the exclusive use of non-motorized traffic along 
the San Diego River.  This path is a part of a larger planned path system along the San Diego 
River to connect the beaches in the west to Mission Trails Regional Park in the east.  The 
portion of the path system between the beaches and Pacific Highway already exists.  Also, 
significant portions of the San Diego River Bike Path in District 6 already exist from SR-163 
to Qualcomm Way.  However, several segments of the San Diego River Bike Path are in 
various stages of development as outlined below:
-  Pacific Highway-Hotel Circle, CIP 58-156.0:  This segment will connect the existing San 
Diego River Bike Path terminating at Pacific Highway to Hotel Circle. Two grants each in the 
amounts of $150,000 in TDA/LTF funding have been secured for this segment. Council 
District 6 also contributed $150,000 in Gas Tax money for a total of $450,000, which would 
carry the project through the environmental documentation and final design phase. This phase 
is expected to be completed by August, 2005. The construction cost is estimated at 
$1,900,000, and grant funding will be pursued once final design is complete.
-  Hotel Circle-Fashion Valley: Funding to conduct a feasibility study for this segment of the 
San Diego River Bike Path will be pursued in Fiscal Year 2005.
-  Camino De La Siesta-Avenida Del Rio, CIP 58-142.0:  This short segment of bike path was 
needed to connect the existing San Diego River Bike Path adjacent to Camino De La Reina to 
Avenida Del Rio. This project is funded in the amount of $184,080 in a combination of 
private and TransNet funds in addition to $41,000 in gas tax money provided by Council 
District 6 for an interim  total of $225,080. This project has been constructed and is complete, 
however there was a budget shortfall of $40,000 due to necessary changes during construction 
for a retaining wall and additional handrail.  An additional $34,259 of TransNet funds was 
allocated to the project.  The total project cost is $259,339.
-  Qualcomm Way-Qualcomm Stadium:  A feasibility study, which identified several 
alternative alignments for this segment was completed. Design and construction costs were 
estimated at $3,000,000. Funding for the design phase of this project will be pursued within 
the next few years.
-  Qualcomm Stadium-Zion Avenue, CIP 58-146.0:  A feasibility study has been completed 
for this segment of the bike path. Total cost of this project was estimated at $4,000,000.
-  Zion Avenue-Princess View Drive, CIP 58-160.0:  A feasibility study for this segment is 
underway and a draft was submitted for staff to review in November, 2003. $50,000 in grant 
funding is available for this study.
-  Princess View Drive-Mission Trails Regional Park, CIP 58-165.0: Grant funding in the 
amount of $50,000 to conduct a feasibility study for this segment has been recently secured.  
The study will go to bid in January, 2004 and is expected to be completed in December, 2004.
-  Grade-separation of street crossings: This will provide for grade separation of the San Diego 
River Bike Path, where it crosses Mission Center Road and Qualcomm Way. Funding to study 
the feasibility of these facilities will be pursued in the future.
CIP #:  Varied

Mayor's Goal:  # 2, Reduce Traffic Congestion.
Cross Reference:



PRIORITY 6-9a
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes
Is policy direction needed?  Yes.
What will it cost?  Approximately $32 million.
Is it funded (Capital and Maintenance and Operations)?  $625,080 is available currently, 
as detailed above.
What is the source?  Gas Tax, Local Transportation Fund, Private Funds, TransNet
Has it been designed?  The portion of the San Diego River Path between Pacific Highway 
and Hotel Circle North (CIP 58-156.0) is currently in design.
Has the community been involved?  Yes
Is it permitted?  No.
Is it under construction?  No.

Department:  Engineering & Capital Projects
Director:  Frank Belock

Supporting Departments:  Transportation

ACTION PLAN:

Key Contact for more information:

1.
2.
3.
4.

5.
6.

7.
8.
9.

Larry Van Wey  533-3005

TIME LINE:
Milestones:
Pacific Highway-Hotel Circle.  Environmental documentation and final 
design phase.

August, 2005

Hotel Circle-Fashion Valley - Feasibility study 2005
Princess View Drive-Mission trails Regional Park -Feasibility study bid January, 2004
Princess View Drive-Mission trails Regional Park -Feasibility study 
completion

December, 2004



PRIORITY 6-9b
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes
Is policy direction needed?  Yes.  Operations and maintenance costs should be considered 
before proceeding with this project.  Operations and maintenance costs are expected to be 
significant.  We are currently in the process of developing an operations management plan 
that will project the cost to maintain the facility and funding sources to server in order to 
approve the Project.
What will it cost?  $4 million.
Is it funded (Capital and Maintenance and Operations)?  Partially.  A portion of design is 
funded.
What is the source?  $160,000 for design only from the Sludge Mitigation Fund.  The 
consultant contract is for $160,000.  There are no funds for CEQA evaluation and 
permitting at this time.
Has it been designed?  Yes, except for permitting and agency reviews.
Has the community been involved?  Yes.  Project was presented as information item to 
the Mission Bay Committee on 6/4/02. Wetland Advisory Board approved 7/15/03
Is it permitted?  No
Is it under construction?  No

Department:  Park & Recreation
Director:  Ellen Oppenheim

Supporting Departments:  General Services

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  Tecolote & Cudahy Creeks Treatment Wetlands
Project Description:  Construct treatment wetlands at Tecolote Creek.  This proposed project 
would support the Mayor's goal to reduce beach posting and closure days by 50% by 2004.
CIP #:  229450

Mayor's Goal:  # 4, Clean Up Our Beaches and Bays.
Cross Reference:

Key Contact for more information:

1.
2.

3.
4.

5.

6.
7.

8.
9.

April Penera  525-8223
Mark Marney  525-8242

TIME LINE:
Milestones:
A P3 schedule was completed.  However, there are so many delays due to 
lack of funding to complete various stages, it is not reliable at this time and 
we are unable to project a finish date.



Activity
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Activity
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Orig
Dur

Actual
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Early
Start

Early
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Actual
Finish

Howard Greenstein
PRELIMINARY & PLANNING

Z8P1XNN703 PROJECT DELAY/ INSUFFICIENT FUNDING 459 01JUL99 01JUL99A 30APR01A 30APR01

DESIGN
CONSULTANT PROCESS
Z8D1XNN050 CONSULTANT FEE/ SCOPE NEGOTIATION 20 01MAY01 01MAY01A 29MAY01A 29MAY01

Z8D1X01703 PROJECT DELAY/ LACK OF FUNDING 30 30MAY01 30MAY01A 11JUL01A 11JUL01

Z8D1XNN055 CONSULTING AGREEMENT 20 12JUL01 12JUL01A 08AUG01A 08AUG01

Z8D1XNN065 DESIGN INITIATION 55 09AUG01 09AUG01A 25OCT01A 25OCT01

DESIGN PROCESS
Z8D1XNN250 30% DESIGN - GDP 340 26OCT01 26OCT01A 07MAR03A 07MAR03

Z8D1X02703 PROJECT DELAY - FUNDING/POLICY DIRECTION 332* 10MAR03 10MAR03A 01JUL04

Z8D1XNN270 60% DESIGN/CD'S 332* 10MAR03 10MAR03A 01JUL04

Z8D1XNN541 60% DESIGN REVIEW 20 06DEC04 04JAN05

Z8D1XNN280 90% DESIGN 40 05JAN05 03MAR05

Z8D1XNN290 100% DESIGN 38 22FEB05 15APR05

Z8D1X01085 PLAN CHECK & REVISION * 30 04MAR05 15APR05

Z8D1XNN274 100% DESIGN REVIEW 20 18APR05 13MAY05

COMMITTEE APPROVALS
Z8D1X03703 PROJECT DELAY - FUNDING/POLICY DIRECTION 332* 10MAR03 10MAR03A 01JUL04

Z8D1X01538 AREA COMMITTEE/ ADVISORY BOARD 20 02JUL04 30JUL04

Z8D1XNN060 COMMITTEES APPROVAL 30 02JUL04 13AUG04

Z8D1XNN257 PARK/ REC BOARD APPROVAL 22 02NOV04 03DEC04

CEQA/NEPA PROCESS
CEQA/NEPA COORDINATION
Z8Q1X04703 PROJECT DELAY - FUNDING/POLICY DIRECTION 332* 10MAR03 10MAR03A 01JUL04

Z8Q1XNN586 INTERNAL REVIEW FOR CEQA REQUIREMENTS 5 02JUL04 09JUL04

Z8Q1X01587 SUBMIT PROJECT TO EAS 2 12JUL04 13JUL04

Z8Q1X01588 EAS EVALUATION 27 14JUL04 19AUG04

 CEQA/NEPA MITGATED NEGATIVE DECLARATION
Z8Q1X03616 PREPARE MITIGATED NEGATIVE DECLARATION 20 20AUG04 17SEP04

Z8Q1X01628 TECHNICAL STUDIES 1 20SEP04 20SEP04

Z8Q1X03617 PUBLIC REVIEW PROCESS 30 21SEP04 01NOV04

Z8Q1X03618 COMPLETE MITIGATED NEGATIVE DECLARATION 20 02NOV04 01DEC04

Z8Q1X03619 CERTIFY MITIGATED NEGATIVE DECLARATION 66 02DEC04 09MAR05

1999 2000 2001 2002 2003 2004 2005

PROJECT DELAY/ INSUFFICIENT FUNDING

CONSULTANT FEE/ SCOPE NEGOTIATION

PROJECT DELAY/ LACK OF FUNDING

CONSULTING AGREEMENT

DESIGN INITIATION

30% DESIGN - GDP

PROJECT DELAY - F

60% DESIGN/CD'S
60% DESIGN REVIEW

90% DESIGN

100% DESIGN

PLAN CHECK & REVISION *

100% DESIGN REVIEW

PROJECT DELAY - F
AREA COMMITTEE/ ADVISORY BOARD

COMMITTEES APPROVAL

PARK/ REC BOARD APPROVAL

PROJECT DELAY - F
INTERNAL REVIEW FOR CEQA REQUIREMENTS

SUBMIT PROJECT TO EAS

EAS EVALUATION

PREPARE MITIGATED NEGATIVE DECLARATION

TECHNICAL STUDIES

PUBLIC REVIEW PROCESS

COMPLETE MITIGATED NEGATIVE DECLARATION

CERTIFY MITIGATED NEGATIVE DECLARATION

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

PRPZ - BPZ8

Mission Bay Park Marshes
Park Planning & Development

CD 6 Prio 9b

Sheet 1 of 1 Start Date 01JUL99
Finish Date 13MAY05
Data Date 01MAR04
Run Date 23FEB04 06:53



PRIORITY 6-9c
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes.
Is policy direction needed?  No.
What will it cost?  $2,000,000
Is it funded (Capital and Maintenance and Operations)?  Yes.
What is the source?  State 2001 grants
Has it been designed?  In process.
Has the community been involved?  N/A
Is it permitted?  In process.
Is it under construction?  No.

Department:  General Services
Director:  Ernie Anderson

Supporting Departments:  

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  Rose & Tecolote Creeks Water Quality Improvements
Project Description:  Construct storm water Best Management Practices (BMP's) or structual 
controls within the watershed and evalute their effectiveness.  A project from the work 
program supporting the Mayor's goal to reduce beach posting and closure days by 50% by 
2004.
CIP #:  320500

Mayor's Goal:  # 4, Clean Up Our Beaches and Bays.
Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Daniel Lottermoser  525-8625

TIME LINE:
Milestones:
Planning and Preliminary Engineering phases were completed. 7/2003
Design and permitting are in process. 1/2004



Activity
ID

Actual
Finish
Actual
Start

Activity
Description

Orig
Dur

Rem
Dur
% Early

Start
Early

Finish

Rose & Tecolote Creeks Water Quality
Planning Phase 360 01NOV01A 11APR03A

Preliminary Engineering 217 31MAY02A 23JUN03A

Environmental Clearance & Permitting 166 05JUN03A 02FEB04A

Water Quality Monitoring 996* 24JUN03A 12JUN07

Design 131 24JUN03A 28JUN04

Construction 68 13DEC04* 22MAR05

FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

Planning Phase

Preliminary Engineering

Environmental Clearance & Permitting

Water Quality Monitoring

Design

Construction

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

TDOU - SWE0

Rose & Tecolote Creeks
Water Quality Improvements

6-9c

Start Date 19JUN02
Finish Date 12JUN07
Data Date 01MAR04



 COUNCIL DISTRICT 6 Updated: September 18, 2003 
 PRIORITY 6-9d 

 PROJECT: 
 Project Name: Mission Bay Contaminant Dispersion Study 
 Project Description: Predict the extent of contaminant under a variety of physical  
 conditions, such as tidal and creek influences.  A project from the  
 work program supporting the Mayor's goal to reduce beach posting  
 and closure days by 50% by 2004. 
 CIP #: 
 Cross Reference: 
 Mayor's Goal: # 4, Clean Up Our Beaches and Bays. 
 CURRENT LEAD AND SUPPORTING DEPARTMENTS: 
 Department:                                General Services 
 Director:                                    Ernie Anderson 
 Key Contact for more information: Ruth Kolb  525-8636 
 Supporting Departments: 

 ACTION PLAN: COMPLETED 
 1.    Is the project adequately defined? Yes. 
 2.    Is policy direction needed? No. 
 3.    What will it cost? $400,000 
 4.    Is it funded (Capital and Maintenance and Operations)? Yes. 
 5.    What is the source? N/A 
 6.    Has it been designed? N/A 
 7.    Has the community been involved? No. 
 8.    Is it permitted? N/A 
 9.    Is it under construction? N/A 
 TIME LINE: 
 Milestones: 
 Completed 4/30/2003 



i
D
t

n
t
a

Activity
Description

Orig
Dur

e
u

% Early
Start

Early
Finish

Mission Bay Contaminant Dispersion
Consultant Selection & Contracting 1 01OCT01A 31JAN02A

Program Development & Coordination 1 01FEB02A 28FEB02A

Prepare Work Plan, Initial Model Studies 105 01MAR02A 30JUL02A

Summer Season Studies 67 31JUL02A 01NOV02A

Fall Season Studies 104 04NOV02A 07JAN03A

Winter Season Studies 59 03APR03A

Development of Contaminant Despersion 14 30APR03A

Data Evaluation & Report Generation 14 30APR03A

FY02 FY03 FY04 FY05
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

Consultant Selection & Contracting
Program Development & Coordination

Prepare Work Plan, Initial Model Studies
Summer Season Studies

Fall Season Studies
Winter Season Studies

Development of Contaminant Despersion Model
Data Evaluation & Report Generation

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

TDOU - TDE3  
Mission Bay Contaminant Dispersion Study

6-9d

Start Date 10OCT01
Finish Date 31AUG03
Data Date 01SEP03



PRIORITY 6-9e
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes.
Is policy direction needed?  No.
What will it cost?  $1,675,290
Is it funded (Capital and Maintenance and Operations)?  Yes.
What is the source?  State Clean Up and Abatement Fund and Supplemental 
Environmental Project for Tecolote Spill.
Has it been designed?  N/A
Has the community been involved?  No.
Is it permitted?  N/A
Is it under construction?  N/A

Department:  General Services
Director:  Ernie Anderson

Supporting Departments:  Metropolitan Wastewater

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  MB Human Pathogenic Viruses Study
Project Description:  Perform an epidemiology study at 6 selected locations on Mission Bay to 
assess human health risks and the connection between water contact, such as human illnesses 
and its frequency.  This study will include testing for pathogenic viral contamination.  This 
project supports the Mayor's goal to reduce beach posting and closure days by 50% by 2004.
CIP #:  

Mayor's Goal:  # 4, Clean Up Our Beaches and Bays.
Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.

6.
7.
8.
9.

Ruth Kolb  525-8636

TIME LINE:
Milestones:
Enrollment of swimmer and non-swimmer participants was completed. 9/1/2003
Data analysis has started and will continue. 9/2004
Steering Committee Meeting 5/24/2004
Final report will be submitted to the State Water Resources Control Board 
and the Regional Water Quality Control Board.

12/31/2004



Activity
ID

Actual
Finish
Actual
Start

Activity
Description

Orig
Dur

Rem
Dur
% Early

Start
Early

Finish

MB Human Pathogenic Viruses Study
Study Development & Research Team 22 03JUN02A 02JUL02A

Prepare Study Design w / Research Team 290 03JUN02A 30APR03A

1st Steering Committee Meeting 0 18JUL02A

Pilot Study Determine # of Bathers 31 19AUG02A 01OCT02A

Interview Epidemiologist Candidates 1 01OCT02A 01OCT02A

2nd Steering Committee Meeting 0 01OCT02A

Select Project Epidemiologist 22 02OCT02A 31OCT02A

Prepare Study Design w/ Research Team 181 05NOV02A 30APR03A

Dry Season Epidemiology Study 68 27MAY03A 02SEP03A

Steering Committee Meeting 0 02JUN03A

Steering Committee Meeting 0 02JUL03A

Stakeholder Meeting & Management 10 08AUG03A 21AUG03A

Data Analysis 253 02SEP03A 01SEP04

Steering Committee Meeting 0 24MAY04*

Report Preparation 68 23SEP04* 30DEC04

Report Submission 0 30DEC04

FY02 FY03 FY04 FY05 FY06
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Study Development & Research Team

Prepare Study Design w / Research Team

1st Steering Committee Meeting

Pilot Study Determine # of Bathers

Interview Epidemiologist Candidates

2nd Steering Committee Meeting

Select Project Epidemiologist

Prepare Study Design w/ Research Team

Dry Season Epidemiology Study

Steering Committee Meeting

Steering Committee Meeting

Stakeholder Meeting & Management

Data Analysis

Steering Committee Meeting

Report Preparation

Report Submission

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

TDOU - SWE1

MB Human Pathogenic
Viruses Study

6-9e

Start Date 22MAY02
Finish Date 30DEC04
Data Date 01MAR04



PRIORITY 6-9f
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes.
Is policy direction needed?  No.
What will it cost?  $1,500,000
Is it funded (Capital and Maintenance and Operations)?  Yes.
What is the source?  Clean Beaches Initiative - Proposition 13 grant
Has it been designed?  No.
Has the community been involved?  No.
Is it permitted?  No.
Is it under construction?  No.

Department:  General Services
Director:  Ernie Anderson

Supporting Departments:  

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  San Diego River/Ocean Beach Water Quality Imprvmts
Project Description:  Phase 1:  Identified bacteria sources along the San Diego River that 
would likely reach the beaches; Phase 2:  Abate sources by implementing structural Best 
Management Practices.  This project supports the Mayor's goal to reduce beach posting and 
closure days by 50% by 2004.
CIP #:  320530

Mayor's Goal:  # 4, Clean Up Our Beaches and Bays.
Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Ruth Kolb  525-8636

TIME LINE:
Milestones:
State Board Division Financial Assistance Approval 2/20/2004
Phase II project draft contract 6/2004
Phase I final report to the State Wate Resources Control Board 9/30/2003
Phase II project proposal submission to the State Water Resources Control 
Board.

12/2003

Execute contract 6/30/2004
Kelp and dog waste management plan 10/29/2004
Design project 10/29/2004
Resource Agency Permits 9/30/2004
Construction 11/30/2005
Reporting 3/1/2006



PRIORITY 6-9f
COUNCIL DISTRICT 6 Updated: March 18, 2004

Monitoring 3/1/2006



Activity
ID

Actual
Finish
Actual
Start

Activity
Description

Orig
Dur

Rem
Dur
% Early

Start
Early

Finish

San Diego River/OB Water Quality Imp
Quality Assurance Project Plan 22 01AUG02A 30AUG02A

Project Status Report 0 02DEC02A

Conduct River Water Quality Monitoring 22 02DEC02A 04SEP03A

Identify Segments for Source Investigation 22 02DEC02A 03JAN03A

Immediate Sewage Infrastructure Recommendations 177 02DEC02A 30JUN03A

Conduct Visual Observation Monitoring 215 02DEC02A 30SEP03A

Conduct Human Sewage Investigation 124 02JAN03A 30JUN03A

Project Status Report 0 01APR03A

Project Status Report 0 01JUL03A

Report of Findings & Recommendations 43 01AUG03A 04SEP03A

Project Status Report 0 01OCT03A

Conduct Storm Drain & Pump Station Investigation 84 30JUN03A

Phase II Submission 0 12DEC03A

State Board Division Financial Assistance 0 20FEB04A

Execute Contract 1 23FEB04A 30JUN04

Kelp and Dog Waste Management Plan 85 01JUL04 29OCT04

Design Project 85 01JUL04 29OCT04

Resource Agency Permits 64 01JUL04 30SEP04

Construction 271 01NOV04 30NOV05

Reporting 417 01JUL04 01MAR06

Monitoring 417 01JUL04 01MAR06

FY03 FY04 FY05 FY06 FY07
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

Quality Assurance Project Plan

Project Status Report

Conduct River Water Quality Monitoring

Identify Segments for Source Investigation

Immediate Sewage Infrastructure Recommendations

Conduct Visual Observation Monitoring

Conduct Human Sewage Investigation

Project Status Report

Project Status Report

Report of Findings & Recommendations

Project Status Report

Conduct Storm Drain & Pump Station Investigation

Phase II Submission

State Board Division Financial Assistance

Execute Contract

Kelp and Dog Waste Management Plan

Design Project

Resource Agency Permits

Construction

Reporting

Monitoring

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

TDOU - TDE2

San Diego River/
Ocean Beach Water Quality Improvements

6-9f

Start Date 01JUN02
Finish Date 01MAR06
Data Date 01MAR04



PRIORITY 6-9g
COUNCIL DISTRICT 6 Updated: March 18, 2004

Is the project adequately defined?  Yes.
Is policy direction needed?  No.
What will it cost?  $1,300,000
Is it funded (Capital and Maintenance and Operations)?  Yes.
What is the source?  State Clean Beaches Proposition 13 Funds
Has it been designed?  N/A
Has the community been involved?  No.
Is it permitted?  N/A
Is it under construction?  N/A

Department:  General Services
Director:  Ernie Anderson

Supporting Departments:  Metropolitan Wastewater

ACTION PLAN:

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

PROJECT:
Project Name:  Mission Bay Bacteria Source Identification
Project Description:  Combines two projects from the work program prepared to support the 
Mayor's goal to reduce beach posting and closure days by 50% by 2004, Mission Bay Source 
Identification Survey and Mission Bay Dry Weather Bacterial Source Testing.  Execute 
source identification survey on twelve chronic problem areas in Mission Bay and execute a 
sampling program and analyze for biological - DNA or RNA and other chemical markers to 
determine the sources of bacteriological contamination at nine of the twelve areas.
CIP #:  

Mayor's Goal:  # 4, Clean Up Our Beaches and Bays.
Cross Reference:

Key Contact for more information:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Ruth Kolb  525-8636

TIME LINE:
Milestones:
Phase I final report to State Water Resources Control Board. 6/30/03
Phase II completion 6/30/04



COMPLETE

Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-9h

PROJECT:
Project Name: Dog Beach Bacteria Source Reduction
Project Description: Implement pollution prevention measures at Dog Beach to address

the high bacteria counts including new signs, increased trash cans, providing bags
for picking up piles, and enforcement of Municipal Code.

CIP #: N/A
Cross Reference:
Mayor’s Goal:  #4, Clean up our Beaches & Bays

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department Name: Park & Recreation
Director: vacant
Key Contact for more information: Ted Medina, Deputy Director
Supporting Departments: General Services, Police   

ACTION PLAN:
1. Is the project adequately defined?  Yes.
2. Is policy direction needed? No.
3. What will it cost? (Included in FY2003 operating budget
4. Is it funded (Capital and Maintenance and Operations)? Yes.
5. What is the source?  General Fund
6. Has it been designed? N/A   
7. Has the community been involved?  Yes.  Presentation to OB Town Council in

October 2001
8. Is it permitted?  N/A
9. Is it under construction? N/A

TIME LINE:  Improvements in operation implemented.
Milestones:

Install and maintain at least four (4) Apoop bag@ dispensers for dog beach visitors
to use.  Routinely inspect dispensers and supply bags throughout the year with
emphasis on the peak periods when hundreds of dogs per day visit Dog Beach.

Provided and will maintain 10 additional trash cans within the off leash dog area.

Provided and will maintain 6 new trash cans in the parking lot area adjacent to off
leash dog area.



COMPLETE

Establish a buffer area, which requires dogs to be on leashes adjacent to the
allowable off leash dog area.

Installed 12 new signs, which clearly delineate the areas where dogs must be on
leash (i.e. dogs must be on leash to and from the parking lot).

Replaced the existing ALeave only paw prints@ signs within Dog Beach to state
non-compliance with the Municipal Code will be subject to fines.

Instituted 7 -days a week enforcement of the SDMC '44.0304.1 (began 11/16/01)

Beginning in May 2002, the Storm Water Pollution Prevention Program will be
conducting a comprehensive monitoring program intended to identify the sources
of bacteria.  




